COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 23/ 2020

ESTI MATE SUMVARY 09: 49: 23
CONTI D C21216 ESTI MATE NO. 0006 FI NL SPEC YR: 2005
PCN: 21216- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 82.5 DAYS TIVE ALLOW 120 WORK DAYS
R4 US287C and US287Z at intersections of 5th, 6th, and 7t PERCENT TI ME: 68. 75 ORI G TI ME ALLOW 120 WORK DAYS
PRQJECT NO. STAR400- 353
R4 FY19 SI GNAL POLE REPLACEMENTS
NAME OF ROAD:
PRQJECT COUNTI ES: LARI MER
CONTRACTOR:
W L. CONTRACTORS, | NC. PAY PERI OD ENDI NG 11/ 23/ 2020 DATE TI ME STARTED 03/02/2020
5920 LAMAR STREET DATE LET 07/ 11/ 2019 DATE WORK BEGAN 03/ 02/ 2020
DATE AWARDED 07/ 16/ 2019 DATE TI ME SToPPED 07/20/2020
DATE CONTRACT EXECUTED 08/19/2019 DATE ACCEPTED 07/20/ 2020
ARVADA CO 80003 (303) 422-7985 DATE NOTI CE TO PROCEED 03/02/2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 585, 746. 00 PARTI Cl PATI NG $ 1, 000. 00 $ 0. 00
AWARD PROJECT AM: $ 1,673, 655. 00 NON- PARTI Cl PATI NG 1, 582, 636. 00 1,519.90
PERCENT COMPLETE: 99. 87% TOTAL EARNI NGS 1, 583, 636. 00 1,519.90
FUNDS AVAI LABLE: $ 2,110. 00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 583, 636. 00 1,519. 90
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 25, 104. 83
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 583, 636. 00 26, 624. 73
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1, 583, 636. 00 26, 624. 73
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 26, 624. 73

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21216 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21216-BID ESTI MATE RUN 11/ 23/ 2020
PRQJECT: STAR400- 353 ESTI MATE NO 0006 09: 49: 23
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00008  Tree Trinmng 8. 000 8. 000
HOUR 0. 000 0. 00
850. 00000 8. 000 6, 800. 00
0010 202-00200 Renoval of Sidewal k 279. 000 279. 000
SY 0. 000 0. 00
44.00000 279. 000 12, 276.00
0015 202-00203 Renoval of Curb and Gutter 41. 000 41. 000
LF 0. 000 0.00
19. 00000 41. 000 779. 00
0020 202-00206 Renoval of Concrete Curb Ranp 66. 000 66. 000
5% 0. 000 0. 00
42.00000 66. 000 2,772.00
0025 202-00220 Renoval of Asphalt Mat 19. 000 19. 000
SY 0. 000 0.00
55. 00000 19. 000 1, 045. 00
0030 202-00828 Renoval of Traffic Signal Equi pnent 1. 000 1.000
LS 0. 000 0. 00
36, 050. 00000 1.000 36, 050. 00
0035 203-01597  *Pot hol i ng 101. 500 101. 500
HOUR 0. 000 0. 00
250. 00000 101. 500 25, 375. 00
0040 208-00002 Erosi on Log Type 1 (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0.00
0045 208-00035  Aggregate Bag 182. 000 182. 000
LF 0. 000 0.00
13. 00000 182. 000 2,366. 00
0050 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 6. 000 6. 000
EACH 0. 000 0. 00
745. 00000 6. 000 4, 470. 00
0055 208-00052 StormDrain Inlet Protection (Type II) 12. 000 12. 000
LF 0. 000 0.00

50. 00000 12. 000 600. 00



CONTI D

ROADWAY

CAT NO0200

0060 208-00056

0065

208- 00103

0070

208- 00105

0075

208- 00106

0080

210- 00473

0085

210- 00760

0090

210- 00810

0095

210- 00815

0100

212-01200

0105

403- 00721

0110 503-00018

C21216

21216-BID
STAR400- 353

| TEM
DESCRI PTI ON

Storm Drain Inlet Protection (Type II1)

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng ( Sedi ment

Renoval )

Reset

TV Caner as

Reset

Lum naire

Reset

Ground Sign

Reset

Si gn Panel

Landscape Restoration

Hot M x Asphalt (Patching) (Asphalt)

Drilled Shaft (18 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
EACH
216. 00000
0. 000
HOUR
142. 00000
0. 000
HOUR
247. 00000
24.000
HOUR
280. 00000
3. 000
EACH
735. 00000
6. 000
EACH
220. 00000
1. 000
EACH
240. 00000
64. 000
EACH
205. 00000
1. 000
LS
6, 200. 00000
19. 000
%
250. 00000
10. 000
LF

225. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

24.000
0. 000
24.000

3. 000
0. 000
3. 000

6. 000
0. 000
6. 000

1. 000
0. 000
1. 000

64. 000
0. 000
64. 000

1. 000
0. 000
1. 000

19. 000
0. 000
19. 000

10. 000
0. 000
10. 000
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ESTI MATE RUN 11/ 23/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 49: 23

AMOUNT

6,720

2,205

1,320

240.

13,120

6, 200

4,750

2,250

.00

.00

.00

00

00

00

00

00

00

00

00



CONTI D: C21216 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21216-BID ESTI MATE RUN 11/ 23/ 2020
PRQJECT: STAR400- 353 ESTI MATE NO 0006 09: 49: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 503-00036 Drilled shaft (36 Inch) 330. 000 329. 400
LF 0. 000 0. 00
425. 00000 329. 400 139, 995. 00
0120 503-00042 Drilled Shaft (42 Inch) 17. 000 17. 000
LF 0. 000 0. 00
525. 00000 17. 000 8, 925. 00
0125 608-00000 Concrete Sidewal k 219. 000 219. 000
SY 0. 000 0. 00
134. 00000 219. 000 29, 346. 00
0130 608-00010 Concrete Curb Ranp 66. 000 66. 000
5% 0. 000 0. 00
205. 00000 66. 000 13, 530. 00
0135 608-00350 Concrete Sidewal k (Col ored) 57. 000 57. 000
SY 0. 000 0. 00
252. 00000 57. 000 14, 364. 00
0140 609-21020 Curb and Gutter Type 2 (Section II-B) 41. 000 41. 000
LF 0. 000 0. 00
68. 00000 41. 000 2,788.00
0145 613-00200 2 Inch Electrical Conduit 579. 000 579. 000
LF 0. 000 0. 00
15. 00000 579. 000 8, 685. 00
0150 613-00206 *2 Inch Electrical Conduit (Bored) 1, 906. 000 1, 906. 000
LF 0. 000 0. 00
16. 00000 1, 906. 000 30, 496. 00
0155 613-00300 3 Inch Electrical Conduit 876. 000 876. 000
LF 0. 000 0. 00
16. 00000 876. 000 14, 016. 00
0160 613-00306 *3 Inch Electrical Conduit (Bored) 3, 210. 000 3, 210. 000
LF 0. 000 0. 00
17. 00000 3,210. 000 54, 570. 00
0165 613-07003 Type Three Pull Box 18. 000 18. 000
EACH 0. 000 0. 00

1, 230. 00000 18. 000 22,140. 00



CONTI D: C21216 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21216-BI D
PRQIECT STAR400- 353 ESTI MATE NO. 0006
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0170 613-07004 Type Four Pull Box 7.000
EACH
1, 410. 00000
0175 613-10000 Wring 1. 000
LS
25, 700. 00000
0180 613-20200 Luminaire (Install Only) 17. 000
EACH
250. 00000
0185 613-50150 Secondary Service Pedestal 2.000
EACH
950. 00000
0190 614-00011 Sign Panel (Cass I) 77.000
SF
33. 00000
0195 614-00216 Steel Sign Post (2x2 Inch Tubing) 60. 000
LF
16. 00000
0200 614-70150 Pedestrian Signal Face (16) (Countdown) 46. 000
EACH
520. 00000
0205 614-70336 Traffic Signal Face (12-12-12) 66. 000
EACH
660. 00000
0210 614-72855 Traffic Signal Controller Cabinet 2.000
EACH
22, 000. 00000
0215 614-72864 Fire Preenption Unit 12. 000
EACH
3, 100. 00000
0220 614-81000 Traffic Signal-Light Pole Steel 7.000
EACH

20, 700. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

7.000
0. 000
7.000

1. 000
0. 000
1.000

17. 000
0. 000
17. 000

2.000
0. 000
2.000

77.000
0. 000
77.000

60. 000
0. 000
60. 000

46. 000
0. 000
46. 000

66. 000
0. 000
66. 000

2.000
0. 000
2.000

12. 000
0. 000
12. 000

7.000
0. 000
7.000
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ESTI MATE RUN 11/ 23/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 49: 23

AMOUNT

9, 870

25,700

4, 250

1,900

2,541.

960.

23,920

43, 560

44,000

37, 200

144, 900

00

00

00

00

00

00

00

00

00

00

00



CONTI D:

ROADWAY

PCN
PRQIECT
REF | TEM
NO. NO.

CAT NO0200
0220
0225 614-81020
0225
0230 614-81120
0230
0235 614-81125
0235
0240 614-81130
0240
0245 614-81135
0245

C21216
21216-BID
STAR400- 353

| TEM

DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

MATERI AL ALLOWANCE Traffic Signal-Light Pole Steel

Traffic Signal-Light

Pol e Steel

(2 Mast Arm

MATERI AL ALLOWANCE Traffic Signal-Light Pole Steel (2

Mast Arm)

Traffic Signal-Light

Pol e Steel

(1-20 Foot Mast Arm

MATERI AL ALLOWANCE Traffic Signal-Light Pole Steel

(1-20 Ft Mast Arm

Traffic Signal-Light

Pol e Steel

(1-25 Foot Mast Arm

MATERI AL ALLOWANCE Traffic Signal-Light Pole Steel

(1-25 FT Mast Arm

Traffic Signal-Light

Pol e Steel

(1-30 Foot Mast Arm

MATERI AL ALLOWANCE Traffic Signal-Light Pole Steel

(1-30 Ft Mast Arm

Traffic Signal-Light

Pol e Steel

(1-35 Foot Mast Arm)

MATERI AL ALLOWANCE Traffic Signal-Light Pole Steel

(1-35 Ft Mast Arm

21, 725.

59, 800.

47, 4717.

EACH

23, 700.

EACH

18, 595.

EACH

24, 600.

19, 359.

24, 920.

19, 642.

EACH

25, 900.

EACH

20, 369.

10000

1. 000

00000

00000

1. 000

00000

00000

5. 000

00000

00000

1. 000

00000

00000

3. 000

00000

00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

5. 000
0. 000
5. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

Page 6
ESTI MATE RUN
AMOUNT
TH'S CUMULATI VE
PERI OD AMOUNT
0. 00
0.00
0.00
59, 800. 00
0. 00
0.00
0.00
23, 700. 00
0. 00
0.00
0.00
123, 000. 00
0. 00
0.00
0.00
24,920. 00
0. 00
0.00
0.00
77,700.00
0. 00
0.00



CONTI D: C21216 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21216-BID ESTI MATE RUN 11/ 23/ 2020
PRQJECT: STAR400- 353 ESTI MATE NO 0006 09: 49: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0250 614-81140 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
28, 900. 00000 1. 000 28, 900. 00
0250 MATERI AL ALLOMNCE Traffic Signal-Light Pole Steel 0. 000
(1-40 Ft Mast Arm)
EACH 0. 000 0. 00
22, 752. 00000 0. 000 0.00
0255 614-81145 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 2.000 2.000
EACH 0. 000 0. 00
29, 100. 00000 2.000 58, 200. 00
0255 MATERI AL ALLOMNCE Traffic Signal-Light Pole Steel 0. 000
(1-45 Ft Mast Arm)
EACH 0. 000 0. 00
22,878.00000 0. 000 0. 00
0260 614-81150 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 1. 000 1. 000
EACH 0. 000 0. 00
29, 400. 00000 1. 000 29, 400. 00
0260 MATERI AL ALLOMNCE Traffic Signal-Light Pole Steel 0. 000
(1-50 FT Mast Arm
EACH 0. 000 0. 00
23, 160. 00000 0. 000 0. 00
0265 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
29, 800. 00000 1. 000 29, 800. 00
0265 MATERI AL ALLOMNCE Traffic Signal-Light Pole Steel 0. 000
(1-55 Ft Mast Arm)
EACH 0. 000 0. 00
23, 473. 00000 0. 000 0. 00
0270 614-84100 Traffic Signal Pedestal Pole Al um num 2.000 2.000
EACH 0. 000 0. 00
2,900. 00000 2.000 5, 800. 00
0275 614-86240 Traffic Signal Controller (Type 170) 4.000 4.000
EACH 0. 000 0. 00
7,200. 00000 4.000 28, 800. 00
0280 614-86800 Uni nterrupted Power Supply 6. 000 6. 000
EACH 0. 000 0. 00

11, 100. 00000 6. 000 66, 600. 00



CONTI D: C21216 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21216-BID ESTI MATE RUN 11/ 23/ 2020
PRQJECT: STAR400- 353 ESTI MATE NO 0006 09: 49: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0285 614-87012 Fiber Optic Termination Panel (12 Fiber) 2.000 2.000
EACH 0. 000 0. 00
800. 00000 2.000 1, 600. 00
0290 614-87015 Buf fer Tube Fan Qut Kit 2.000 2.000
EACH 0. 000 0. 00
250. 00000 2.000 500. 00
0295 614-87333 Closed Circuit Television Camera (Traffic 3. 000 3. 000
Surveill ance)
EACH 0. 000 0. 00
5, 510. 00000 3. 000 16, 530. 00
0300 614-87350 Test Fiber Optic Cable 1. 000 1. 000
LS 0. 000 0. 00
3, 000. 00000 1.000 3, 000. 00
0305 614-87413  Fiber Optic Cable (Multi Mde) (12 Strands) 0. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0. 00
0310 614-87690 Et hernet Switch 6. 000 6. 000
EACH 0. 000 0. 00
3, 000. 00000 6. 000 18, 000. 00
0320 625-00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
15, 600. 00000 1. 000 15, 600. 00
0325 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
33, 000. 00000 1. 000 33, 000. 00
0330 626-01104  *Public Information Services (Tier V) 1. 000 1. 000
LS 0. 000 0. 00
7, 645. 00000 1. 000 7,645.00
0335 630-00003 *Unifornmed Traffic Control 0. 000 0. 000
HOUR 0. 000 0. 00
145. 00000 0. 000 0. 00
0340 630-00007 *Traffic Control Inspection 36. 000 36. 000
DAY 0. 000 0. 00

155. 00000 36. 000 5, 580. 00



CONTI D: C21216 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21216-BI D
PRQIECT STAR400- 353 ESTI MATE NO 0006
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0345 630-00012 *Traffic Control Managenent 76.000
DAY
1, 070. 00000
0350 630-00015 *Uni formed Traffic Control Coordination 8. 000
HOUR
21. 00000
0355 630-80341 *Construction Traffic Sign (Panel Size A) 50. 000
EACH
19. 00000
0360 630-80342 *Construction Traffic Sign (Panel Size B) 13. 000
EACH
31. 00000
0365 630-80355 *Portabl e Message Sign Panel 3. 000
EACH
3,711. 00000
0370 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 2.000
Type
ype) EACH
1, 855. 00000
0375 630-80360 *Drum Channel i zi ng Devi ce 42.000
EACH
6. 00000
0380 630-80380 *Traffic Cone 101. 000
EACH
6. 00000
0385 630-85041 *Mobi | e Attenuat or 48. 000
DAY
435. 00000
0390 700-70010 F/ A M nor Contract Revisions 0. 000
FA
1. 00000
0395 700-70011 F/ A Partnering 0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

76. 000
0. 000
76. 000

8. 000
0. 000
8. 000

45. 000
5. 000
50. 000

11. 700
1. 300
13. 000

2.700
0. 300
3. 000

0. 900
0. 100
1. 000

37.800
4.200
42.000

90. 900
10. 100
. 000

48. 000
0. 000
48. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 11/ 23/ 2020

95.

40.

1,113.

185.

25.

60.

.00

.00

00

30

30

50

20

60

.00

.00

.00

09: 49: 23

AMOUNT

81, 320

168.

950.

403.

11, 133

1, 855.

252.

606.

20, 880

00

00

00

00

00

00

00

00

00

.00

.00



CONTI D:

CAT NO0200

0400 700-70016

0405 700-70190

0410 700-70230

0415 700-70380

CAT NO0400

0315 620- 00020

C21216
21216-BID
STAR400- 353

| TEM
DESCRI PTI ON

ROADWAY

F/ A Fuel Cost Adj ustnent

F/ A Electric Service

F/ A Conmuni cation Lines

F/ A Erosion Control

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
0. 000 0. 000
F A 0. 000
1. 00000 0. 000
0. 000 0. 000
F A 0. 000
1. 00000 0. 000
0. 000 0. 000
F A 0. 000
1. 00000 0. 000
0. 000 0. 000
FA 0. 000
1. 00000 0. 000

.90 % 1,582, 636.

CAT 0200 CURRENT AMI $ 1,584, 746.00 $
1. 000 1. 000
EACH 0. 000
1, 000. 00000 1.000

CAT 0400 CURRENT AMI  $ 1,000.00 $

.90$% 1,583, 636.

PRQJECT TOTAL CURRENT AMI $ 1,585, 746.00$

Page 10

ESTI MATE RUN 11/ 23/ 2020

.00

09: 49: 23
CUMULATI VE
AMOUNT

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00



